CHANGE ORDER NUMBER 1

PROJECT: World Cup Way (Frisco Square Blvd to Main Street)

PROJECT NUMBER: CIP05-0024

ORIGINAL CONTRACT: $ 641,045.50

June 03, 2008

VENDOR:

North Texas Contracting, Inc.
4999 Keller Haslet Road.
Keller, Texas 76248

Phone: (817) 430-9500

Fax: (817) 430-9207

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner:

Dated:

NATURE OF CHANGES:

Original
Item Unit of Contract Revised Total Change
ltem Description Measure Quantity Change Quantity Unit Price Amount
Changes in Elevation
Gi Excavation CcY 3000 1264 4264 $15.00 % 18,960.00
Additional
G7 Survey LS 0 1 1 $3000.00 $ 3,000.00
Adjust
Manholes to
S8 Grade LS 0 1 1 $3100.00 $ 3,100.00
Adjust Water 12” Line
9” Concrete
P3 Pavement SY 645.0 19.5 664.5 $39.00 % 760.50
Saw Cut and
Remove
P9 Pavement SY 350 19.5 369.5 $20.00 % 390.00
G5 Traffic Control LS 1 0.35 1.35 $1,000.00 $ 350.00
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12” PVC Water
w2 Line LF 953 240 1193 $33.00 $ 7,920.00
w8 Trench Safety LF 1760 240 2000 $1.00 $ 240.00
Temporary Bus Drive
Construct Temp
G7 Drive LS 0 1 1 $3,300.00 $ 3,300.00
G5 Traffic Control LS 1 0.25 1.25 $1,000.00 $ 250.00
Bonding
Additional
Performance
MB2 Bond EA 1 0.0547  1.0547  $14,000.00 $ 765.38
NET
CHANGE $ 39,035.88
Contract Price Prior to this Change: $ 641,045.50
Net Increase / Decrease Resulting from this Change Order: $ 39,035.88
Current Contract Price including this Change Order: $ 680,081.38

Contract Time prior to this Change Order:
Net Increase Resulting from this Change Order:

Contract Time Including this Change Order:

120 Calendar Days

15 Calendar Days

135 Calendar Days
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The above changes are approved:
City of Frisco, Texas
By:
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer
Dated:
North Texas Contracting, Inc.
By:
Name/Title:
Dated:
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